Untitled Gantt Project

Nov 4, 2015

http://

Project manager

Project dates Oct 26, 2015 - Apr 6, 2016

Completion0%Tasks16Resources0

2

Tasks

Name	Begin date	End date	
ERD for OODb	10/26/15	10/30/15	
Gantt Chart	11/2/15	11/4/15	
Use Case Diagram	11/4/15	11/9/15	
Activity Diagram	11/4/15	11/9/15	
Class Diagram	11/9/15	11/13/15	
Sequence Diagram	11/11/15	11/16/15	
Present Design	11/17/15	12/1/15	
Pseudocode	1/6/16	1/22/16	
Wireframes	1/12/16	1/22/16	
Feedback Meeting #01	1/25/16	1/25/16	
Begin Coding	2/1/16	2/13/16	
Wireframes	2/15/16	2/17/16	
Feedback Meeting #02	2/18/16	2/18/16	
Continue Coding (Final)	2/19/16	2/29/16	
Testing (Alpha/Beta)	3/1/16	4/1/16	
Present Final Product	4/5/16	4/5/16	

3

Gantt Chart

CANTT 2015				2016	2016				
project Name	Begin date	October End date	November	December	January	 February	March	April	l May
ERD for OODb	10/26/15	10/30/15							
Gantt Chart	11/2/15	11/4/15							
Use Case Diagram	11/4/15	11/9/15							
Activity Diagram	11/4/15	11/9/15							
Class Diagram	11/9/15	11/13/15							
Sequence Diagram	11/11/15	11/16/15							
Present Design	11/17/15	12/1/15							
Pseudocode	1/6/16	1/22/16				1			
Wireframes	1/12/16	1/22/16							
Feedback Meeting #01	1/25/16	1/25/16							
Begin Coding	2/1/16	2/13/16							
Wireframes	2/15/16	2/17/16							
Feedback Meeting #02	2/18/16	2/18/16							
Continue Coding (Final)	2/19/16	2/29/16							
Testing (Alpha/Beta)	3/1/16	4/1/16							
Present Final Product	4/5/16	4/5/16							

October Default role l May

Resources Chart

Name

GANTT project

2015 2016 November December January February March April

4